
Project: 2001 01

Estimate in   
2000 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.3 $13.8 $6.6 $7.0 $19.1 N/A N/A N/A

Real Estate $3.7 $61.2 $18.5 $19.7 $64.9 N/A N/A N/A

Construction $0.0 $181.0 $157.4 $167.9 $181.0 N/A N/A N/A

Totals $8.9 $256.1 $182.5 $194.6 $265.0 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 26     JANESVILLE - WATERTOWN Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Complexity of the project was unknown at enumeration because corridor study was not complete 
 

• Construction costs have been revised as project design has progressed.  This includes all aspects of 
construction and connections to the local road system 

• Continued value engineering efforts has reduced construction costs by more than $15 million 
• Original estimate did not include Community Sensitive Design 

• Since only preliminary engineering was available at enumeration, the footprint was unknown 
• Average major project real estate cost was used at enumeration 
• Land value in the corridor has increased 200-300% since enumeration estimate 
• Original estimate did not include delivery 
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